

ENGINEERING CHANGE NOTICE

Date: 01-04-26				ECN #: 350	
Project No.: D350-607 / D205-541	Created By: #	Checked By: CP			
Project Name: BASKETS	Approved By: # (proj. manager)	Approved By: # (management if req'd)	N/A		
Description of Change: RELEASE D2206 REV. E D2221 REV. E D2512 REV. D DSI 9202 REV. A DSI 9053 REV. B					
Notification/Acceptance	Affected	Authorization			
QA	✓	P102-463 (212 BASKET NEEDED MOD. TO FIT A/C → 350 BASKET AFFECTED BECAUSE D2512 IS COMMON)			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	
Update Blue File	✓		DS	01-04-27	01-04-27 #
Update Pink File	✓		DS	01-04-27	01-04-27 #
Update D-Part Master Binder	✓		DS	01-04-27	01-04-27 #
Update Grey Project Binder	✓		DS	01-04-27	01-04-27 #
Update DEO Binder	✓		DS	01-04-27	01-04-27 #
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	01-05-27	01-08-16 #
Update Change Record Form	✓		DS	01-04-27	01-04-26 #
Move Electronic File	✓		DS	01-04-27	01-04-27 #
Notify TCA of Change	✓		DS	01-04-27	01-08-16 #
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> - UPDATE D205-541-041 IN STOCK PER DSI 9053 REV. B. ADD DSI 9053 REV. B TO KIT PAPERWORK AND IDENTIFY AS CHG-003 - ALL FUTURE D205-541-041 & D350-607-041/-042 BASKETS TO RECEIVE DSI 9202 AND BE IDENTIFIED AS CHG-004 (D205-541-041) AND CHG-005 (D350-607-041/-042) - UPDATE BOMS / IPPS FOR D2206 / D2221 / D2512 PER NEW DWS. - DSF 9131 NOW OBSOLETE 					